ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
ER REGULATORY CONTACT RECORD

Date/Time: 10/13/04

Site Contact(s): Mike Keating
Phone: 303.966.4815
Regulatory Contact: Larry Kimmel
Phone: Harlen Ainscough
Agency: US EPA/ CDPHE

Purpose of Contact: B Pond Site Preparation and Pilot Stabilization

Discussion

This contact record.is to document approval to implement 2 work packages at the B Ponds. The
first work package is for site preparation including erosion control, surface water run-off control,
monitoring well protection, road improvement and constructing staging areas. The second
package is for implementation of a pilot stabilization of the sediment in B1. The pilot stabilization
will include mixing a truckload of portland cement (25 tons) with approximately 500 cubic yards
of sediment (5% ) to evaluate mixing process, cement distribution, dust control, sediment depth,
and mix ratios. The lessons learned during the pilot stabilization will be incorporated into the B
Ponds remediation work documents.
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